

Burndown Analysis:

Regarding the Sprint 4, our actual working time was relatively limited compared to previous sprints, as time was diverted to other coursework and activities.

We spent approximately two days completing the remaining requirements.

However, since we had already completed most of the requirements prior to the Sprint 4, we were able to proceed with relative ease.

Major Changes:

The primary focus of this sprint was Level Design, Music & Sound Effects, and UI Design.

We implemented a new sprite sheet, resulting in a more cohesive visual aesthetic.

Future Plans:

Our established plans include designing "Void" blocks, fixing collision bugs, and similar tasks.

Potential plans involve developing additional seed types, as well as further enhancements to level design and animations.